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INTRODUCTION

The Groundwater/Vadose Zone Protection, Project Baseline Summary (PBS) RL-SS04, Work Breakdown
Structure (WBS) 3.4.4, consists of Management and Integration, Science and Technology, System
Assessment Capability, and Characterization.

NOTE: Unless otherwise noted, all information contained herein is as of the end of November 2002.

There are no milestones (EA, DOE-HQ, or RL) due in FY 2003.

NOTABLE ACCOMPLISHMENTS

The comment draft of the Hanford Groundwater Protection Management Plan: Accelerated
Cleanup/Protection was completed for the Hanford Advisory Board meeting to take place December 5,
2002. Transition of analytical work to the on-site laboratories commenced with the delivery of two
Resource Conservation and Recovery Act (RCRA)/ Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA) groundwater well drilling waste designation samples to the
Waste Sampling and Characterization Facility (WSCF) laboratory. Additionally, the requirements and
design of the enhancements to the environmental Management module of the Virtual Library were
established and the contract awarded to HydroGeoLogic.

SAFETY

All Central Plateau Remediation Project (CP) Safety and Conduct of Operations information is reported in
section G.

BREAKTHROUGHS / OPPORTUNITIES FOR IMPROVEMENT

Breakthroughs

None to report.

Opportunities for Improvement

None to report.

UPCOMING ACTIVITIES

Groundwater/Vadose Zone Integration — Complete development of the Rock Sand Module of the
Virtual Library.

MILESTONE ACHIEVEMENT
FH Contract Milestones

None to report.
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PERFORMANCE OBJECTIVES

None to report.

ISSUES

Technical, Regulatory, External, and DOE Issues and DOE Requests

None to report.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

None to report.
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